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1 Work Performed This Month

1. DC04
I focused on the DC04 activities during the month of March. It was a

really busy month and I didn’t get much time to work on other stuff.
(1). Debugged the batch transfer scripts with multi-streams developed in

February;
(2). Updated the cern RLS using a bulk script;
(3). Tried various methods to solve the performance issues related to RLS:

1). Updated to new version of POOL —1.6.0; 2). Compiled and installed the
C++ version of RLS commands and made the corresponding modification in
the transfer scripts;

(4). To solve the bottleneck of checking the transfer successfulness and
RLS performance during the transfer, separate the transfer script into two
parts: file transfer part and file check/registration part;

(5). During the transfer, we still observed the backlog to update TMDB
file state due to the bad performance of RLS. I further separated the scripts
into 3 scripts: 1). Transfer script: responsible for file transfer; 2). File state
check script: check whether a file has been transferred to T1 successfully,
whether a file has arrived to tape; then update its status in TMDB; 3). File
registration script: add a replica in cern RLS; pull the POOL meta data from
cern RLS.

(6). Besides the above development, I worked on to get the data into
Fermilab and tried to work with Ian, Michael, Jon, Joe, Lisa and David, etc.
to keep the transfer going on smoothly.
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(7). Tried to help Jerry with the meta data issue.
(8). Renamed the PFN at the Fermilab POOL according to the suggestion

by Vincenzo and Ian;
(9). Wrote a script to move the files in dCache/Enstore into separate

directories according to the suggestions by Robert Harris and Greg.
2. Configuration monitoring Updated the parameters related to MOP

and sent a new package to Natalia and Bockjoo for distribution;
3. VO (1). I fixed the VOMS-admin issue Tanya raised—Tanya didn’t

clear up all the left over parameters and variables associated with the cor-
rupted VO which caused her update failure; (2). Helped Tanya fix the ACL
issue associated with VOMS-Admin;

4. Reviewed and exchanged e-mails on dataset and possible dataset meta
Database.

2 Status of Deliverables

1. T1 Transfer Agent Basic scripts are already in place. Need to make it
more robust, automatically error recoverable, and finish up putting transfer
log into the TMDB.

2. DC04 for T2 Work with Ian and other people to setup a system for
distributing DC04 files to T2 sites for physics analysis.

3 Plans For Next Month

I will still focus on the DC04 work:
1. Continue to improve the transfer performance, RLS performance and

the transfer scripts;
2. Will work other people to setup the system for distributing files to T2

sites and conducting analysis on these data sets;

4 Longer Term Plans

Need talk with the management.
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5 Resources Needed

None.

6 Links To Supporting Documentation

• N/A.
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